




WD-04/20 22-23	Construction of 02 Storied Service Building	Works	02	OTM (NCT)	Chief Engineer PWD	GOB	2337.05	Planned Dates	Delegated Work; Timeline will be fixed by the Department of Public Works									
	Construction of 03 Storied Officer Quarters	Works	01					Planned Days										
	Construction of 03 Storied Staff Quarters	Works	03					Actual Days	-	-	-	-	-	-	-	-	-	-
	Amphitheatre	Works	01					Planned Days	-	-	-	-	-	-	-	-	-	-
WD-07/2022-23	Construction of Boundary Wall and Gate	Works	02	OTM (NCT)	Chief Engineer PWD	GOB		Planned Dates	Delegated Work; Timeline will be fixed by the Department of Public Works									
								Planned Days										
								Actual Days	-	-	-	-	-	-	-	-	-	-

  
 (Khokan Kanti Saha)  
 Project Director (Deputy Secretary)  
 Bangabandhu Sheikh Mujibur Rahman Space Observatory Project

  
 (Muhammad Munir Chowdhury)  
 Director General  
 National Museum of Science and Technology