

ANNUAL PROCUREMENT PLAN  
2022-23 Financial Year

Ministry / Division : Ministry of Science and Technology  
Agency : National Museum of Science & Technology  
Procuring Entity Name & Code : National Museum of Science & Technology (NMST)-131006200

Budget : Revenue

Purchase No	Description of Procurement Package Goods	Unit	Qty	Procurement method & type	Contract Approving Authority	Source of funds	Estd. Cost In Lakh Taka	Time Code for Process	Not used in Goods	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approved to Awards	Notification of Awards	Signing of contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Stationary. Cleaning	LS	LS	OTM & DPM	NMST	GOV	16.5	Planned Dates	-	-	02-10-2022	06-10-2022	-	-	-	-	-
								Planned Days	-	30-08-2022	20-09-2022	25-09-2022	02-10-2022	10-10-2022	16-10-2022	47	27-12-2022
								Actual Dates	-	-	-	-	-	-	-	-	-
GD 2	Computer & Related Goods	LS	LS	OTM & SRFQ	NMST	GOV	10.00	Planned Dates		29-09-2022	10-10-2022	17-10-2022	25-10-2022	30-10-2022	03-11-2022	-	30-06-2023
								Planned Days								35	
								Actual Dates									
GD 3	Exhibits & Machineries	LS	LS	SRFQ, OTM & DPM	NMST	GOV	100.00	Planned Dates		20-10-2022	08-11-2022	15-11-2022	20-11-2022	30-11-2022	11-12-2022	-	30-06-2023
								Planned Days								52	
								Actual Dates									
GD4	Transport. Oil & Lubricants. Fuel	LS	LS	OTM, DPM & SRFQ	NMST	GOV	38.01	Planned Dates		10-08-2022	25-08-2022	04-09-2022	11-09-2022	18-09-2022	26-12-2022	-	30-06-2023
								Planned Days								47	
								Actual Dates									
<b>Total Value of Goods Procurement</b>							164.51										

২৫/০৯/২০২২  
মাসুদুর রহমান  
সহকারী কিউরেটর ও  
প্রশাসনিক কর্মকর্তা (অঃ পঃ)  
জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর  
আপারপাও, ঢাকা-১২০৭।

২৫/০৯/২০২২  
এস. এম. আব্দুল হান্নান  
সহকারী কিউরেটর  
জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর  
আপারপাও, ঢাকা-১২০৭

২৫/০৯/২০২২  
মোঃ জেহিদুল হাসান  
সহকারী কিউরেটর  
জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর  
আপারপাও, ঢাকা-১২০৭

২৫/৯/২০২২  
মাসুদুর রহমান  
কিউরেটর  
জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর  
আপারপাও, ঢাকা-১২০৭

কাম রত্ন  
১/১০/২০২২

২৫/৯/২০২২  
মাসুদুর রহমান  
কিউরেটর

## ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of Science and Technology  
 Agency : National Museum of Science & Technology  
 Procuring Entity Name & Code : National Museum of Science & Technology (NMST)- 131006200

Budget: Revenue

Purchase No	Description of Procurement Package Goods	Unit	Qty	Procurement method & type	Contract Approving Authority	Source of funds	Estd. Cost In Lakh Taka	Time Code for Process	Not used in Goods	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approved to Awards	Notification of Awards	Signing of contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Furniture	LS	LS	OTM/SRFQ/DPM	NMST	GOV	5.00	Planned Dates	-	13-09-2022	02-10-2022	10-10-2022	16-10-2022	18-10-2022	24-10-2022	-	30-06-2023
								Planned Days	-	-	-	-	-	-	-	41	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GD 2	Vehicle	LS	LS	DPM	NMST	GOV	120.00	Planned Dates		16-08-2022	04-09-2022	15-09-2022	18-09-2022	26-09-2022	06-10-2022	-	30-06-2023
								Planned Days								51	
								Actual Dates									
GD 3	Office Equipment	LS	LS	OTM & SRFQ	NMST	GOV	7.00	Planned Dates		18-10-2022	08-11-2022	15-11-2022	20-11-2022	27-11-2022	05-12-2022	-	30-04-2023
								Planned Days								44	
								Actual Dates									
Total Value of Goods Procurement							132.00										

২৬/০৯/২০২২  
 মোঃ হুমায়ুন  
 সহকারী কিউরেটর ও  
 প্রশাসনিক কর্মকর্তা (অঃ পাসঃ)  
 জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর  
 আগারগাঁও, ঢাকা-১২০৭।

২৬/০৯/২০২২  
 মোঃ হুমায়ুন  
 সহকারী কিউরেটর  
 জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর  
 আগারগাঁও, ঢাকা-১২০৭

২৬/০৯/২০২২  
 মোঃ হুমায়ুন  
 সহকারী কিউরেটর  
 জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর  
 আগারগাঁও, ঢাকা-১২০৭

২৬/০৯/২০২২  
 মোঃ হুমায়ুন  
 সহকারী কিউরেটর  
 জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর  
 আগারগাঁও, ঢাকা-১২০৭

## ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of Science and Technology  
 Agency : National Museum of Science & Technology  
 Procuring Entity Name & Code : National Museum of Science & Technology (NMST)- 131006200

Budget: Revenue

Purchase No	Description of Procurement Package Goods	Unit	Qty	Procurement method & type	Contract Approving Authority	Source of funds	Estd. Cost In Lakh Taka	Time Code for Process	Not used in Goods	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approved to Awards	Notification of Awards	Signing of contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Seminar Goods & related cost	LS	LS	OTM/SRFQ/DPM	NMST	GOV	220.00	Planned Dates	-	20-10-2022	17-11-2022	10-11-2022	20-11-2022	27-11-2022	06-12-2022	-	03-02-2023
								Planned Days	-	-	-	-	-	-	-	47	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GD 2	Book	LS	LS	SRFQ/DPM	NMST	GOV	13.05	Planned Dates		15-11-2022	20-11-2022	22-11-2022	24-11-2022	27-11-2022	28-11-2022	-	30-05-2023
								Planned Days								13	
								Actual Dates									
GD 3	Insecticide ,Fertilizer, seed, Fish Food	LS	LS	SRFQ/DPM	NMST	GOV	15.27	Planned Dates		16-08-2022	05-09-2022	11-09-2022	18-09-2022	25-09-2022	29-09-2022	-	30-06-2023
								Planned Days								44	
								Actual Dates									
Total Value of Goods Procurement							248.32										

২৬/০৭/২০২২  
 মোঃ জাহিদুল হোসেন  
 সহকারী কিউরেটর ও  
 প্রশাসনিক কর্মকর্তা (অঃ দাঃ)  
 জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর  
 আগারগাঁও, পাবনা-১২০৭

২৬/০৭/২০২২  
 এম. এম. আবু হান্নান  
 সহকারী কিউরেটর  
 জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর  
 আগারগাঁও, ঢাকা-১২০৭

২৬/৭/২২  
 মোঃ জাহিদুল হোসেন  
 সহকারী কিউরেটর  
 জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর  
 আগারগাঁও, ঢাকা-১২০৭

২৬/৭/২০২২  
 মোঃ জাহিদুল হোসেন  
 সহকারী কিউরেটর  
 জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর  
 আগারগাঁও, পাবনা-১২০৭

ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of Science and Technology  
 Agency : National Museum of Science & Technology  
 Procuring Entity Name & Code : National Museum of Science & Technology (NMST)- 131006200

Budget: Revenue

Purchase No	Description of Procurement Package Works	Unit	Qty	Procurement method & type	Contract Approving Authority	Source of funds	Estd. Cost In Lakh Tk.	Time Code for Process	Advise Proqurl & applicable	Invite of Tender	Tender opening	Tender Evaluation	Approved to Awards	Notification of Awards	Signing of contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16		
WD 1.	Vehicle Repair	LS	LS	SRFQ/DPM	NMST	GOV	12.00	Planned Dates	01-08-2022	10-08-2022	17-08-2022	21-08-2022	29-08-2022	05-09-2022	11-09-2022		30-06-2023
								Planned Dates								41	
								Actual Dates									
WD 2	Building & Others	LS	LS	DPM	NMST	GOV	20.00	Planned Dates	30-10-2022	15-11-2022	30-11-2022	15-12-2022	01-01-2023	10-01-2023	30-01-2023		30-06-2023
								Planned Dates								90	
								Actual Dates									
WD 3	Exhibits & Others Repair	LS	LS	SRFQ/DPM	NMST	GOV	8.10	Planned Dates	15-11-2022	30-11-2022	14-12-2022	26-12-2022	01-01-2023	10-01-2023	13-01-2023		30-06-2023
								Planned Dates								59	
								Actual Dates									
WD 3	AND SO ON																
WD 4	AND SO ON																
	Total Value of Works Procurement					Total	40.1										
SV1	Outsourcing	LS	LS	OTM	NMST		36.00	Planned Dates	11-09-2022	16-10-2022	15-11-2022	23-11-2022	27-11-2022	01-12-2022	10-12-2022		30-06-2023
								Planned Dates								90	
								Actual Dates									
SV2	Consultancy	LS	LS	DPM	NMST		01.00	Planned Dates	12-09-2022	16-10-2022	13-11-2022	20-11-2022	27-11-2022	30-11-2022	05-12-2022		30-06-2023
								Planned Dates								84	
								Actual Dates									
	Total Value of Service Procurement						37										

২৬/০৭/২০২২  
 মুহাম্মদ হান্নান  
 সহকারী কিউরেটর ও  
 প্রশাসনিক কর্মকর্তা (৩য় দফা)  
 জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর  
 আগারগাঁও, পেরেবাংগা নদর, ঢাকা-১২০৭

২৬/০৭/২০২২  
 এস. এম. আর হান্নান  
 সহকারী কিউরেটর  
 জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর  
 আগারগাঁও, ঢাকা-১২০৭

২৬/৭/২২  
 মোঃ তোহিদুল ইসলাম  
 সহকারী কিউরেটর  
 জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর  
 আগারগাঁও, ঢাকা-১২০৭

২৬/৭/২০২২  
 মোঃ হান্নান  
 সহকারী কিউরেটর  
 জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর  
 আগারগাঁও, পেরেবাংগা নদর, ঢাকা-১২০৭